

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VII - Nizamabad District - "Road from Banda Renjal Km 10/4 to Pedda Devisingh Thanda of Nizamabad District" - Revised Administrative Sanction along with excess tender premium - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1847

Dated: 06-10-2012.
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD(Progs.II) Department, Dt.29-8-08.
- 2) From the ENC (PR), Hyd.Lr.No.W5/AP VII 1512/Banda Renjal/ NZB/2010, dt.21-12-2010.

<>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.275.20 lakh in respect of the work "Road from Banda Renjal Km 10/4 to Pedda Devisingh Thanda of Nizamabad District" under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.254.87 lakh as against the Original Administrative Sanction of Rs.275.20 lakh in respect of the work "Road from Banda Renjal Km 10/4 to Pedda Devisingh Thanda of Nizamabad District" due to excess tender premium (4.64%) under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.254.87 lakh (Rupees Two crore fifty four lakh and eighty seven thousand only) including GOI share of Rs.249,36,810/- (Rupees Two crore forty nine lakh and thirty six thousand eight hundred and ten only) and State share of Rs.5,50,190/- (Rupees Five lakh fifty thousand one hundred and ninety only) in respect of the work "Road from Banda Renjal Km 10/4 to Pedda Devisingh Thanda of Nizamabad District" as against the Original Administrative Sanction of Rs.275.20 lakh (Rupees Two crore seventy five lakh and twenty thousand only) under PMGSY Phase VII, due to excess tender premium (after deducting price adjustment) to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.275.20 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.249,36,810/-

b) Amount chargeable from State Govt.

Share towards Tender premium : Rs. 5,50,190/-
(Excess tender premium-price adjustment)
Rs.11,07,167 - Rs.5,56,976)

Total RAS required (a+b) : Rs.254.87 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.19222/421/12/Expr.PR&RD, dated 18.07.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nizamabad District
The District Treasury Officer, Nizamabad District
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.